
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:41 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 496 Date: 29-Apr-2014 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 694

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection today because I was on vacation.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift draining the 10" CCSF Sewer
Force Main in preparation of connecting the pipe to the Skyway piping. (The pipe was not completely
drained following testing).

The crew used a 70 amp welding machine, a "water buffalo," and small tools in performance of this
operation.

122 0-000-000.122

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Base Dehumidification
System

Steve Gwizdak's crew (Ignascio Aranda, Dennis Bradley, James Hardy, and Josh Klatovich) continued the
installation of the dehumidification process air ductwork inside the tower base dehumidification chamber.

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 496 Date: 29-Apr-2014 Tuesday
Diary:

Booster Pump

Calhydronics was onsite to investigate the Booster Pump performance issues. ABF painters and laborers
are cleaning the paint at the tower head using the DW lines, but the booster pump is not providing the
required pressure when the unit is set to manual.

Calhydronic adjusted the settings such that the unit now provides water to the tower head on demand.

129 0-000-000.129

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RICHARD SALCIDOPainter 2.00 0.00 0.00 2.00

JNM FRANCISCO CASTROPainter 2.00 0.00 0.00 2.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Richard Salcido and Joseph Castro spent 2 hours blasting and priming the cross beam for the PS-35 pipe
support to be installed in the expansion loop under the bike path at Hinge AE.

The used a 375 CFM air compressor in performance of this work.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mechanical Change of

To perform the day's operations, the FWS crew worked from a day time closure of the #1 lane of the EB
bridge at Hinge AE. The crew, including Josh Johnson and Tim Esquivel, spent 1.5 hours mobilizing to
the work location, and 1 hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 3 crew trucks and a port-a-potty on a
trailer. This equipment is paid via invoice under CCO 354.

001 0-FWS-ELS.354
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